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STATE OF ARIZONA
DIVISION OF EMERGENCY MANAGEMENT
PUBLIC ASSISTANCE PROGRAM

STANDARD OPERATING PROCEDURES

PROJECT WORKSHEETS

l. OVERVIEW

The Project Worksheet (PW) is the most important tool used in the recovery
process. Project Worksheets are developed for each damage location and are jointly
prepared by the Applicant and the ADEM Public Assistance Coordinator. The PW is used
to record the following information:

e Identifying the damaged facility:
o Name of the facility
0 Location — physical address, mile marker, crossroads or intersection
o Latitude/Longitude
o Map
e Define Category of Work
e Pre-disaster description of the facility and its condition;
e Damage description and dimensions which details the impact to the facility
as a result of the event;
e The scope of eligible work for the project, including dimensions and a
detailed description of the proposed repair;
e Special considerations associated with the project, such as insurance and
hazard mitigation;
e Estimated or actual costs necessary to complete the work.

1. CATEGORIES OF WORK
Each project is divided into one of seven Categories of Work.

Category A — Debris Removal

Category B — Emergency Protective Measures

Category C — Roads and Bridges

Category D — Water Control Facilities

Category E — Buildings and Equipment

Category F — Utilities

Category G — Parks, Recreational Facilities and Other Items
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111. DAMAGE DESCRIPTION & DIMENSIONS

The Damage Description paints the picture by describing the cause of the damage
sustained to the facility in quantitative terms and physical dimensions, such as length,
width, depth and capacity.

IV. SCOPE OF WORK

The Scope of Work should not be stated as “restore to pre-disaster condition”. The
scope of work mirrors the damage description and needs to be specified as an action
with quantifiable and descriptive terms.

“Rule of Thumb” — if it isn't damaged in the damage description it cannot be repaired in
the scope of work.

The scope of work is the heart of the project worksheet. It is important that it be
concise yet comprehensive enough to fully support and explain the work that will be
done in order to restore the facility to its pre-disaster condition. The Scope of Work is
developed by the applicant in coordination with the State PAC and must comply with all
Federal regulations and policies. There is a review process that each project is subject
to prior to the project being approved and funds obligated.

V. SPECIAL CONSIDERATIONS

Special Considerations are issues other than program eligibility that could affect the
Scope of Work and funding. These issues include floodplain management, insurance,
hazard mitigation measures and compliance with other Federal laws and regulations,
such as those pertaining to protection of the environment and historic preservation.

Please refer to Section 10 — Special Considerations for detailed information.

VI. COST ESTIMATES FOR PROJECT WORKSHEETS

Projects are reimbursed based on actual eligible costs expended and documented.
When preparing project worksheets, if the project is 100% complete, the cost estimate
will reflect actual costs incurred. If the work has not been completed, a cost estimate
must be used. Three primary methods for determining costs are time and materials,
unit cost and contracts.

Time and Materials is a method used to summarize force account labor, equipment
and materials.
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The Unit Cost method is typically based on data from similar state or local projects
recently completed or utilizing FEMA cost codes or other commercial estimating sources
such as RS Means.

Contract pricing can be used to estimate the cost of work from an outside source for
labor, equipment and material.

Following a Federal Declaration FEMA divides projects into two cost categories, large
and small projects. The distinguishing factor, between large and small projects, is
based on a cost threshold that changes annually. The threshold is updated at the
beginning of each fiscal year and published in the Federal Register. For the year ending
September 30, 2007, the threshold is $59,600. (The State does not distinguish
between small or large projects for a “state only” declaration of emergency. The State
will distinguish between small and large projects following a federally declared disaster;
however the state can only reimburse based on actual eligible documented costs.)

Small Projects are funded using an initial estimate of costs as described below:

e An estimate is prepared by the applicant or the PAC. FEMA approves
funding using the estimate and obligates the Federal share of the
funds to the state;

e The State provides funds to the Applicant as soon as possible after
FEMA obligates the funds;

e The funding level for small projects if fixed, regardless of the final cost
incurred by the Applicant (See Cost Overrun for exceptions);

e The State may decide to review some, if not all, of an Applicant’s small
projects.

The federal cost share for Small Projects can be distributed to the applicant as soon as
the Project Worksheet is approved and funds obligated (as per 44CFR§206.205) rather
than after the Applicant demonstrates documentation of costs.

Large Projects are funded using a final accounting of actual costs as described below:

e A Project Worksheet is prepared by the Applicant in coordination
with the State PAC. FEMA approves funding using the estimate and
obligates the Federal share of the funds to the State;

e As the project proceeds, the Applicant periodically requests funds
from the State to meet expenses that have been incurred or that
are expected in the near future. It may take time to process a
request for funds through the State system and the Applicant
should take this into account when timing requests for funds;

e When a project is complete, the State determines the final cost of
accomplishing the eligible work after performing inspections or
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e After reviewing the completed project the State will consider
adjusting the amount of the grant to reflect the actual cost of the
eligible work.

Cost Codes are used for the unit cost method of estimating. In this method each work
component is priced separately, is generally used for work that an Applicant has not yet
completed. FEMA maintains a national unit price listing called Cost Codes that is
updated and revised to conform to geographical and disaster-specific needs. Typically,
unit prices are based on in-place costs. This means that the price includes materials,
labor, equipment, insurance, overhead and profit as appropriate. For example, a $14
per linear foot unit price to replace concrete curb and gutter includes all costs for
setting up and breaking down the forms and pouring and finishing the concrete.
Alternatively, unit cost data developed by State or local governments or other
commercial estimating sources may be used, if appropriate.

Cost Estimating Format (CEF) is a cost estimating methodology used by FEMA to
better estimate the total cost of large projects. The CEF is a forward-pricing model that
allows FEMA to account for all possible costs associated with a construction project.
FEMA uses experienced cost estimators and construction engineers to apply the CEF.

This methodology relies on the development of a clear definition of the Scope of Work
that is eligible for public assistance. CEF is applied in eight parts listed below:

e Part A represents the base cost of completing the project including labor,
materials and equipment.

e Part B includes construction costs not typically itemized in Part A, such as
the general contractor’s supervision costs.

e Part C Reflects construction cost contingencies and is designed to address
budgetary risks associated with project complexity.

e Part D accounts for the contractor’s overhead, insurance, bonds and
profit.

e Part E accounts for cost escalation over the life of the project.

e Part F includes fees for special reviews, plan checks, and permits.

e Part G is the applicant’'s reserve for change orders and unforeseen
conditions

e Part H accounts for the applicant’'s cost to manage the design and
construction of the project.

For a large or complex project, it may be necessary for the Applicant to prepare a
detailed design of the restoration work before a viable cost estimate can be developed.
In such cases, a grant for engineering and design services is approved first. Once the
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design is complete, a cost estimate for the work is prepared or actual bids for the work
may be used as the basis for the grant. Costs for managing a project may also be
included if the project is sufficiently large or complex.

1X. TIME LIMITS
Damage Identification

Identification of all locations damaged as a result of the declared event must be
provided to the Public Assistance Coordinator within 60 days of the Kickoff Meeting.

Emergency Work (Categories A&B)

Emergency work must be completed within 6 months of the declaration. (Federal time
limits as per 44CFR§206.204(c). Following a State (only) declaration, time limits will be
determined based on the event.)

Permanent Work (Categories C-G)

Permanent work must be completed within 18 months of the declaration. (Federal time
limits as per 44CFR§206.204(c). Following a State (only) declaration, time limits will be
determined based on the event.)

Time Extension Requests

There are instances when these time limits are too restrictive, based on extenuating
circumstances or unusual project requirements beyond the control of the applicant. In
those instances a request for additional time can be made. Those requests are to be
submitted on a project by project basis and should include a detailed justification for
the delay and a projected completion date for the project.

The State’s authority to grant time extensions in a federally declared disaster is limited
to an additional 6 months for emergency work and an additional 30 months for
permanent work. Any requests for additional time beyond the State’s authority must be
submitted through the State to FEMA for decision.
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STATE OF ARIZONA
DIVISION OF EMERGENCY MANAGEMENT
PUBLIC ASSISTANCE PROGRAM

STANDARD OPERATING PROCEDURES

PROJECT WORKSHEET “PACKAGE”

l. PURPOSE OF THE PROJECT WORKSHEET “PACKAGE”

Bundling your project into 1 package is an effective way to route your applicant’s
project through the approval process. After the project worksheet package is
completed, make a paper copy for the Public Assistance Program Manager to
review/approve.

During a federal declaration all project worksheets are entered into FEMA’s disaster
tracking system (NEMIS/EMMIE). All documents submitted are scanned as attachments
to the project. As each project is approved by the Public Assistance Program Manger a
paper copy of the package and an electronic copy of the package will be sent to FEMA
for entry into NEMIS/EMMIE. These documents will flow thru the Recovery Coordinator
(identified by PAO/DPAO), who will log each project and forward the package(s) to
FEMA for entry into NEMIS/EMMIE.

A. PROJECT WORKSHEET FORM

The Project Worksheet (PW) is the most important tool used in the recovery
process. It is prepared by the Applicant and the PAC to document damages. It
is used to record the following information:
e Pre-disaster description of the facility and its condition;
e The scope of eligible work for the project including the cause of damage,
dimensions of damage, a detailed description of the proposed repair;
e Estimated or actual costs necessary to complete the work;
e Special considerations associated with the project such as insurance and
hazard mitigation.

B. HAZARD MITIGATION PROPOSAL (HMP) FORM
(See 406 Mitigation Section for details)

This request for mitigation is designed to identify additional cost effective
measures that would reduce or eliminate the treat of future damage to a facility.
This form describes the Mitigation Scope of Work and the additional costs for the
proposed mitigation that would be applied to the damaged facility. To be eligible
for this funding, the mitigation proposed must apply only to the damaged
elements of the facility rather than other undamaged parts of the facility.

1
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C. SPECIAL CONSIDERATIONS QUESTIONS FORM
(See Special Consideration Section for details)

FEMA has developed the Special Considerations Questions form to aid in the
identification of Special Considerations issues for each project. This form must
be completed for every PW.

The Project Officer and the PAC are responsible for completing this form in a
manner that informs the Specialists of the potential issues. The form is intended
for issue identification only and is not a compliance document. Compliance is
documented on the PW in the appropriate NEMIS section.

The form has nine questions that comprehensively address the four basic Special
Considerations issues. Following a federal declaration the FEMA Regional
Environmental Officer can add additional questions to this form if the disaster
presents certain issues that must be captured. For instance, if the disaster has
generated a large magnitude of debris, the Environmental Officer may add a
guestion that asks if a debris staging area is proposed. Therefore, on every
disaster assignment, ask whether additional questions have been added to this
form.

When completing the form provide comments wherever possible to explain a
response of “Yes” or “Unsure.” In some cases, a “No” response may warrant an
explanation. Make sure that the responses correlate to the information provided
in the PW Damage Description and the Scope of Work. For instance, if a
response indicates that a site is not located in a floodplain, and the PW Damage
Description states that the facility was inundated with 6 feet of water from Bayou
Creek, you may wish to confirm the response by locating the site on the
applicable Flood Insurance Rate Map.

D. SCOPE OF WORK — STANDARD COMMENTS FORM

The purpose of this form is to ensure that the Applicant and the State PAC have
discussed those items that are critical but typically generic to all repair projects.
This form will be forwarded with the Project Worksheet Package.

E. PHOTO FORM
The purpose of this form is to document a picture of the damage location.
Check with the applicant, as they may have “before” and “after” photographs

available. If they do have photos be sure they e-mail them to you electronically
so you can file them in applicant’s computer file folder.
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ARIZONA DIVISION OF EMERGENCY MANAGEMENT
PROJECT WORKSHEET FORM

. PRIMARY CATEGORY OTHER CATEGORY(S)
PCA NO: DATE:

WORK COMPLETE AS OF:
%

DAMAGE FACILITY:

APPLICANT: COUNTY:

LATITUDE LONGITUDE
LOCATION:

DAMAGE DESCRIPTION AND DIMENSIONS:

SCOPE OF WORK

COMPLETED SPECIAL CONSIDERATION FORM MUST BE ATTACHED

Does the Scope of Work change the pre-disaster condition at site? |:| Yes |:| No

Is there insurance coverage on the facility? |:| Yes D No Hazard Mitigation proposal included? D Yes D No

PROJECT COST
ITEM NARRATIVE QUANTITY/ UNIT UNIT PRICE COST
/

~ |~~~ NN~~~ ]~~~

TOTAL COST

PREPARED BY:
(Please Print)

State Representative Date: ADEM Reviewer

Local Representative Date:
(I agree with the above estimated project costs)

JULY 2000 FORM # AZ PA 204-5



Arizona Division of Emergency Management (ADEM)
Project Worksheet Instructions

A Project Worksheet must be completed for each identified damaged project.
After completing a Project Worksheet, submit the worksheets to your Public Assistance
Coordinator.

Identifying Information
PW No.: Indicates the project worksheet number assigned by ADEM.
PCA No.: Indicates the project cost account number assigned by ADEM.
Date: Indicate the date the worksheet was prepared. (MM/DD/YY)
Primary Category: Indicate the primary category of the project according to specified work categories.
Other Category: Indicate any other categories of the project according to specified work categories.
Damage Facility: Identify the facility and describe its basic function.
Work Complete as of: Indicate the date that the work was examined in the format of MM/DD/YY and the
percentage of work completed to that date.
Applicant: Name of the political subdivision to which the funds will be awarded.
County: Name of the county where the damage is located.
Location: This item can range anywhere from a “physical address”, “intersection of ...”, ™1 mile south of ... on
..." to “county wide"”. If damages are in different locations or different counties please list each location.
Latitude & Longitude: Include latitude and longitude of the project location if known.
Damage Description and Dimensions: Describe the disaster-related damage to the facility, including the
cause of the damage and the area or components affected.
Scope of Work: List work that has been completed, and work to be completed, which is necessary to repair
disaster-related damage. Include items recorded on the preliminary damage assessment.
Does the Scope of Work change the pre-disaster conditions of the site: If the work described under the
Scope of Work changes the facilities conditions (i.e. increases/decreases the size or function of the facility or does
not replace damaged components in kind with like materials), check (V) yes. If the Scope of Work returns the
site to its pre-disaster configuration, capacity and dimensions check (V) no.
Is there insurance coverage on this facility: State Statute requires that ADEM be notified of any
entitlement for proceeds to repair disaster-related damages, from insurance or any other source. Check (V) yes
if any funding or proceeds can be received for the work within the Scope of Work from any source besides ADEM.
Hazard Mitigation: If the pre-disaster conditions at the site can be changed to prevent the disaster-related
damage and you would like to submit a Hazard Mitigation Proposal, check (V) yes and attach proposal for
consideration. If no opportunities for hazard mitigation exist check (V) no.

Project Cost

Item: Indicate the item number on the column (i.e. 1, 2, 3, etc.). Use additional forms as necessary to include
all items.

Narrative: Indicate the work, material or service that best describes the work (i.e. “force account labor
overtime”, “42 in. Dia. RCP”, sheet rock replacement”, etc.).

Quantity / Unit: List the amount of units and the unit of measure (i.e. “48/cy”, “32/If", “6/ea”, etc.).

Cost: This item can be developed from cost to date, contracts, bids, applicant’s experience in that particular
repair work or by using cost codes supplied by FEMA.

Total Cost: Record total cost of the project.

Prepared By: Record the name and title of the person completing the Project Worksheet.

Record Requirements

For all completed work, the applicant must keep the following records:

e Force account labor documentation sheets identifying the employee, hours worked, date and location

e Force account equipment documentation sheets identifying specific equipment, operator, usage by

hour/mile and cost used;

e Material documentation sheets identifying the type of material, quantity used and cost;

e Copies of all contracts for work and any lease/rental equipment costs.
For all estimated work, keep calculations, quantity estimates, pricing information, etc. as part of the records to
document the “cost/estimate” for which funding is being requested.

FORM # AZ PA 204-5A




ADEM Special Considerations Form Instructions

ARIZONA DIVISION OF EMERGENCY MANAGEMENT
SPECIAL CONSIDERATIONS QUESTIONS

APPLICANT NAME PCA NUMBER PW # 6 dia
Applicant Name Event Number Unlque 'g't#.
assigned to project
PROJECT NAME LOCATION DATE
Project Name Physical Location of Project Date Prepared

FORM MUST BE FILLED OUT FOR EACH PROJECT

1. Does the damaged facility or item of work have insurance and/or 1s it an insurable nisk? (e.g., buildings, equipment, vehicles, elc.)
[0 Yes [INo [JUnsure comments If checked yes — be sure to obtain copy of policy and any

information pertaining to insurance settlement.

2. Is the damaged facility located within a floodplain or coastal high hazard area, or does it have an impact on a floodplain or wetland?

OYes [ONo [JUnsure comments Check yes if facility is in a 100 or 500 year floodplain.
See Floodplain section of SOP to map the floodplain location in order to answer this question
correctly:

3. Will the proposed facility repairs/reconstruction change the pre-disaster condition? (e.g., footprint, matenal, location, capacity, use or function)

Ovee Do Dupeue S If checked yes — this usually means that the applicant is

proposing mitigation or current codes and standards will modify the repair to pre-disaster conditions.

4. Does the applicant have a Hazard Mitigation proposal or would the applicant like technical assistance for a hazard mitigation proposal?
Include completed Application for Hazard Mitigation Form.

O ves O No O Unsure comments |f checked yes — provide brief description and refer to
406 Mitigation Section of PASOP for further instructions on documenting the mitigation request.

5. Is the damaged [acility on the National Register of Historie Places or the state historic listing? Is it older than 50 years?
Are there more, similar buildings near the site? Include completed Historic Review Assessment Form.

If checked yes — provide brief explanation.
O Yes o No ([ Linsure Comments y P P

6. Are there any pristine or undisturbed areas on, or near, the project site? Are there large tracts of forestland?

Are streams/lakes/endangered species/National or State Park
O Yes ONe QOUnsure Comments

near project location ? If yes or unsure, provide brief explanation.

7. Are there any hazardous materials at or adjacent to the damaged facility and/or item of work?

OYes [No [JUnsure B cese Are there any drums, oil tanks, propane cylinders, dumpsite,

Lead, asbestos, PCB’s near project location ? If yes or unsure, provide brief explanation.

8. Are there any other environmentally or controversial issues associated with the damaged facility and/or item of work?

: If the project impacts air quality, or is located near schools,
O Yes [ONo [JUnsure Comments

daycare centers, nursing homes, hospitals, etc. ? If yes or unsure, provide brief explanation.

COMPLETED BY: DATE
Applicant Point of Contact who provided information Date Prepared
ADEM REVIEWED BY: DATE
AZ PAC Date Prepared

JULY 2000 FORM # AZ PA 204-6




Scope of Work — Standard Comments
(Check all that apply)

Codes and Standards: “The scope of work for this project includes the upgrades that are necessary
to meet specific requirements of the current codes and standards adopted by the applicant prior to the
disaster. The AZ PAC has verified that the cost for the upgrade to meet code or standard meets the
criteria outlined in the FEMA Public Assistance Program.”

Contract: “The AZ PAC has reviewed the applicant’s contract records and verified that they are of
reasonable cost, were competitively bid and comply with Federal, State and local procurement
standards. Contract records are on file and available at the applicant’s office.”

Equipment Costs (Force Account): “The AZ PAC has reviewed the applicant’'s equipment cost
records and has verified that the rates for individual pieces of equipment are reasonable and eligible
under the FEMA Public Assistance Program. This applicant used equipment rates that are equal to or
less than the FEMA equipment rate. Equipment-cost records are on file at the applicant’s office.”

Equipment Costs (Rental): “The AZ PAC has reviewed the applicant’s equipment cost records and
has verified that the rates for individual pieces of equipment are reasonable and eligible under the
FEMA Public Assistance Program. Equipment-cost records are on file at the applicant’s office.”

Federal Highways: “The AZ PAC has verified with (ADOT, FHwA or classification maps)
that this/these road(s) is/are not part of the Federal Aid Road System.”

Floodplain (Damage/Repair): “The project is located in the floodplain or wetland. The
Reconnaissance/Review Report for Floodplain Management is included as part of the PW.”

Floodplain (Debris): “Debris was removed from the 100-year floodplain OR floodway and disposed
in (note the specific location).”

Insurance (1): “The applicant stated that they do not maintain insurance to cover damages to this
facility, structure or vehicle.”

Insurance (2): *“The applicant stated that damages to this facility, structure or vehicles are not
covered under their insurance policy. A copy of the insurance policy is attached to this PW.”

Labor Costs: (Force Account): “The AZ Pac has reviewed the applicant’s labor records and verified
that labor rates for this type of work are eligible under the FEMA Public Assistance Program. Labor
records are on file and available at t he applicant’s office.”

Lease Agreement: “According to the applicant, the repair of damages to this facility/structure is

the responsibility of the applicant as stated in the lease agreement with the property owner. (ldentify
if the property owner is a state, federal, local agency or private property owner.) The AZ PAC has
reviewed the terms of the agreement and has verified the costs. The agreement is on file at the
applicant’s office.”

Material Costs: “The AZ PAC has reviewed the applicant’s material cost records and has verified that
the unit costs for each material type is reasonable and eligible under the FEMA Public Assistance
Program. Material-cost records are on file at the applicant’s office.”

Mutual Aid Agreement: “Work conducted to accomplish tasks for this project scope was executed
through a Mutual Aid Agreement. Costs associated with the work performed are consistent with the
agreement. The AZ PAC has reviewed the terms of the agreement and has verified the costs. The
Agreement is on file at the applicant’s office.”

Form # AZ PA 204-21



Arizona Division of Emergency Management (ADEM)
Standard Comments Additional Information

Codes & Standards: Check this comment if your project involves this
upgrade. Note details on PW Scope of Work.

Contract: FEMA generally accepts contracts that follow State procurement
standards.

Equipment Costs: Explain to Applicants to use FEMA equipment rates, and
to use FEMA Cost Codes for specific equipment.

Equipment Costs (Rental): It may be more practical to purchase
equipment for long term projects.

Federal Highways: FEMA is the last source of funding for roads. Verify
that the Applicant is not eligible from any other agency noted on form.

Floodplain (Damage/Repair): Check this box if project is in a 100>500
year floodplain. Include FIRM Map and 8-Step report with project worksheet.

Floodplain (Debris): The specific location should be a certified legal
location.

Insurance: Obtain copy of policy and any information pertaining to insurance
settlement.

Labor Costs (Force Account): Be sure the labor rates do not include
any type of a percentage loading for other items such as supplies, etc.

Lease Agreement: if needed obtain a copy of the lease agreement
between the owner and the Applicant

Material Costs: Be sure Applicants with warehouse stock do not include
warehouse percentage loading on issued items.

Mutual Aid Agreement: An example would be an electric cooperative
used another coop to assist in replacing overhead power lines that were
destroyed due to an event.




PHOTO FORM INSTRUCTIONS

Photo Page 2 of 5 Disaster FEMA-1660-DR-AZ  Applicant- PIMA COUNTY WASTEWATER - damaged wwt monitor wells

Comment WELLSITE SC-06 PRIOR TO EVENT Comment WELLSITE SC-06 DURING FLOOD

"

PROCEDURE TO PUT YOUR PHOTOS ON THIS FORM AS FOLLOWS:

Download vour digital camera
Save each of your photo’s in the Applicant’s file.

Bring up FEMA blank photo form

“Save As” the form in your applicants file.

Put cursor in photo form box, left click.

o o > w N PF

Hit “insert”, then “picture”, then “from file”, find your picture, then hit “insert”.

CONGRADULATIONS !

Comment
7. Type in the information as shown in this example.

1. Photo Page 1 of 2, 2 of 2 — etc.

2. Disaster Number

Applicant Name, Project Name, Project Number
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ARIZONA DIVISION OF EMERGENCY MANAGEMENT
PROJECT WORKSHEET FORM PW No. 280003

PCA NO: 28002 DATE: November 6" , 2007 PRIMARY CATEGORY OTHER CATEGORY(S)

c

DAMAGE FACILITY: LOW WATER GROSSINGS AND SHOULDER DAMAGE )
ON GREGG's HIDEOUT ROAD WORK COMPLETE AS OF:

9-14-07 100 %
APPLICANT: MOHAVE COUNTY PUBLIC WORKS DEPT. COUNTY: MOHAVE COUNTY

LATITUDE (SEE LOCATION)

LOCATION: GREGG's HIDEOUT RD. from Pierce Ferry Rd to 10 miles north LONGITUDE

N 35.78146 w 114.12856
DAMAGE DESCRIPTION AND DIMENSIONS:
During the summer monsoon storms between July 21°* and August 6", 2007 heavy rain fall in Mohave County
caused severe sheet flow across Gregg’s Hideout Road. The sheet flows caused erosion of 24 low water crossings,
(11,050 If x 24’ wide = 265,200 sf). This sheet flow also caused damage to the road shoulders, (7-locations), which
totaled 3,075’ x 12’ x 2’ average depth = 2,733 cy of native fill material lost.

SCOPE OF WORK

Using Force Acct. Labor and Equipment, Mohave Co. work force mobilized to restore Gregg s Hideout Road to pre-
disaster condition. They began on July 25" and finished the repairs on September 13", They restored 24 low water
crossings, (11,050 If x 24’ wide = 265,200 sf), with the use of onsite materials, (no cost). They also repaired
shoulder damage at seven locations for a total of (3,075' x 12’ x 2’ average depth — 2,733 cy) using no cost native
material. They used force account equipment such as one Grader per day, Front end loader, Water Truck as well as
a dump truck for three days to shuttle native materials where needed.

All work was completed within the existing roadway footprint.

COMPLETED SPECIAL CONSIDERATION FORM MUST BE ATTACHED

Does the Scope of Work change the pre-disaster condition at site? D Yes No

Is there insurance coverage on the facility? D Yes No Hazard Mitigation proposal included? D Yes No
PROJECT COST
ITEM NARRATIVE QUANTITY/UNIT | UNIT PRICE COST
' /
1 LABOR, FORCE ACCOUNT WITH BENEFITS 1/ LS $11,447.38 $11,447.38
EQUIPMENT, FORCE ACCOUNT 1/ US $10,687.04 $10,687.04
3 MATERIAL COST WERE FOR WATER ONLY 1/ LS $246.13 $246.13
/
/
/
/
/
/ 1
TOTAL COST $22,380.55

PREPARED BY:

| (Please Print) DENNIS ERICKSON AND BRYAN BROOKS PAC / ADEM
. . . ADEM Rpylewer
State Representative Dennis Erickson/Bryan Brooks — ADEM PACs Date: 11/9/07 C
Local Representative MONTE WILSON — Countv Engineering Manager - Construction
1 ¢ ! \1 -
., ; -
(I agree with the above project costs) Signed i %ﬂa:‘“ }\:\“3‘?’ ———_Dale oo y
~ N i ‘

JULY 2000 FORM # AZ PA 204-5
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EqUIpmenE Cost - Storm Damage - 7125107 - 913107 Greggs Hideout Rd

Date ID Description Activity unit Takal Cost Notes
Cost Usage

07/25/2007 |[1491 |Pickup 1T 4WD 2003 CC Storm Damage 0.62 47.00 $29.14{T Grinnell
07/25/2007 |2534 |Blade Storm Damage 60.00 2.00 $120.00{D Boyle
07/26/2007 |1491 |Pickup 1T 4WD 2003 CC Storm Damage 0.62 48.00 $29.76|T Grinnell
07/26/2007 |2534 |Blade Storm Damage 60.00 5.00 $300.00|D Boyle
07/27/2007 (2616 |Loader 4.1 yd BKT Storm Damage 53.00 1.00 $53.00|S Rubash
07/27/2007 [2534 [Blade Storm Damage 60.00 5.00 $300.00|D Boyle
07/27/2007 |3199 |End Dump 15yd 2007 Storm Damage 43.80 5.00 $219.00{S Rubash
07/28/2007 |2661 |Pickup 1T 2WD 2006 Storm Damage 0.42 19.00 $7.98(R Chapel
07/28/2007 2534 |Blade Storm Damage 60.00 1.00 $60.00|R Chalpel
07/29/2007 [1942 [Pickup 1T 4WD 2005 Storm Damage/Protel0.42 59.00 $24.78|F Eakins
8/2/2007 8250 |[Blade Storm Damage 60.00 2.00 $120.00|R Chapel
08/29/2007 6129 |Pickup 1T CC 2008 Storm Damage 1:15 104.20 $119.83|R Kerley
08/29/2007 16118 [Pickup 1T CC 2008 Storm Damage 1.15 101.00 $116.15|K Hill
08/29/2007 |4638 |End dump 15yd 1990 Storm Damage 43.80 1.40 $61.32|] Cochran
08/29/2007 1262 |Blade Storm Damage 60.00 5.00 $300.00|K Hill
08/29/2007 |3198 |Loader Volvo L110 (4.1 yd) |Storm Damage 53.00 2.00 $106.00({M Millermon
08/29/2007 |8245 |Water Truck 4000 G Storm Damage 53.20 4.10 $218.12(] Barger
08/30/2007 |1262 |Blade Storm Damage 60.00 4.00 $240.00|K Hill
08/30/2007 [8418 |Pickup 3/4T 2000 Storm Damage 0.45 117.00 $52.65|R Kerley
08/30/2007 |8245 |Water Truck 4000 G Storm Damage 53.20 3.70 $196.84|] Barger
08/30/2007 |4638 [End dump 15yd 1990 Storm Damage 43.80 4.60 $201.48|J) Cochran
08/30/2007 |3198 |Loader Volvo L110 (4.1 yd) |Storm Damage 53.00 4.50 $238.50|M Millermon
08/30/2007 [6129 |Pickup 1T CC 2008 Storm Damage 1.15 97.00 $111.55(] Cochran
08/31/2007 |8245 |Water Truck 4000 G Storm Damage 53.20 6.20 $329.84|] Barger
08/31/2007 13198 [Loader Volvo L110 (4.1 yd) [Storm Damage 53.00 4.50 $238.50({M Millermon
08/31/2007 |1262 |Blade Storm Damage 60.00 5.00 $300.00[K Hill
08/31/2007 16129 |[Pickup 1T CC 2008 Storm Damage 1.15 96.00 $110.40|J) Cochran
08/31/2007 [8418 |[Pickup 3/4T 2000 Storm Damage 0.45 116.00 $52.20(R Kerley
08/31/2007 4638 |End dump 15yd 19590 Storm Damage 43.80 4.50 $197.10|) Cochran
09/04/2007 [8418 |[Pickup 3/4T 2000 Storm Damage 0.45 101.00 $45.45(K Hill
09/04/2007 [3198 [Loader Volvo L110 (4.1 yd) |Storm Damage 53.00 2.10 $111.30{J] Cochran
09/04/2007 1262 |Blade Storm Damage 60.00 3.10 $186.00|R Kerley
09/04/2007 |6129 [Pickup 1T CC 2008 Storm Damage 1.15 166.00 $190.90}) Cochran
09/05/2007 6129 |Pickup 1T CC 2008 Storm Damage 1.15 144.00 $165.60|] Cochran
09/05/2007 3198 |Loader Volvo L110 (4.1 yd) [Storm Damage 53.00 4.50 $238.50|M Millermon
09/05/2007 |8245 |Water Truck 4000 G Storm Damage 53.20 5.70 $303.24|] Barger
09/05/2007 1262 |Blade Storm Damage 60.00 4.50 $270.00(K Hill
09/06/2007 |8245 |Water Truck 4000 G Storm Damage 53.20 5.10 $271.32|] Barger
09/06/2007 |3198 |Loader Volvo L110 (4.1 yd) [Storm Damage 53.00 4.50 $238.50|M Millermon
09/06/2007 [1262 [Blade Storm Damage 60.00 4,50 $270.00|K Hill
09/06/2007 6118 |Pickup 1T CC 2008 Storm Damage 1.15 114.00 $131.10|J Cochran
09/07/2007 |8245 [Water Truck 4000 G Storm Damage 53.20 5.40 $287.28|] Barger
09/07/2007 [3198 |[Loader Volvo L110 (4.1 yd) |Storm Damage 53.00 3.50 $185.50|M Millermon
09/07/2007 (1262 |Blade Storm Damage 60.00 5.00 $300.00|K Hill
09/07/2007 16118 |Pickup 1T CC 2008 Storm Damage 1.15 141.00 $162.15|) Cochran
09/10/2007 |3198 |Loader Volvo L110 (4.1 yd) [Storm Damage 53.00 5.00 $265.00f{M Millermon
09/10/2007 |1262 |Blade Storm Damage 60.00 5.00 $300.00|K Hill
09/10/2007 |6126 |Pickup 1T CC 2008 Storm Damage 1:15 130.00 $149.50|M Burk
09/10/2007 |8245 |Water Truck 4000 G Storm Damage 53.20 6.20 $329.84|] Barger
09/11/2007 |6126 |Pickup 1T CC 2008 Storm Damage 1,15 219.00 $251.85|M Burk
09/11/2007 |8245 |Water Truck 4000 G Storm Damage 53.20 1.30 $69.16(] Barger
09/11/2007 |3198 |Loader Volvo L110 (4.1 yd) [Storm Damage 53.00 4,50 $238.50|M Millermon
09/11/2007 |[1262 |Blade Storm Damage 60.00 4.00 $240.00|K Hill
09/12/2007 |8245 |Water Truck 4000 G Storm Damage 53.20 1.30 $69.16|M Burk
09/12/2007 13198 |Loader Volvo L110 (4.1 yd) |Sktorm Damage 53.00 2.50 $132.50{M Burk
09/12/2007 (1262 |Blade Storm Damage 60.00 5.00 $300.00|K Hill
09/12/2007 6126 |Pickup 1T CC 2008 Storm Damage 1.15 145.00 $166.75[M Burk
09/13/2007 6126 |Pickup 1T CC 2008 Storm Damage 1.15 212.00 $243.80|R Kerley
09/13/2007 [1262 |Blade Storm Damage 60.00 2.00 K Hill

Total Equipment Cost
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ARIZONA DIVISION OF EMERGENCY MANAGEMENT
SPECIAL CONSIDERATIONS QUESTIONS

APPLICANT NAME PCA NUMBER [ PW#
MOHAVE COUNTY - PUBLIC WORKS/ROAD DEPT 28002 280003
PROJECT NAME LOCATION DATE

GREGGS HIDEOUT ROAD - REPARWASHOUTS  [APPROX. 45 MI.NORTH OF KINGMAN.AZ 1 11/13/07

FORM MUST BE FILLED OUT FOR EACH PROJECT

I. Does the damaged facility or item of work have insurance and/or is it an insurable risk? (e.g., buildings, equipment, vehicles, etc.)

[~ Yes [X No [ Unsure Comments

2. Ts ihe damaged facility localed within a [loodplain or coastal high hazard area, or does it have an impact on a floodplain or wetland?

X Yes [~ No [~ Unsure Comments 5€€ attached FEMA FIRM map panel 040058 1450 ¢

3. Will the proposed facility repairs/reconstruction change the pre-disaster condition? (€.g., foolprini, malertal, Tocation, capacity, use or function)

[~ Yes [X No [ Unsure Comments

Z. Does the applican have a Hazard Mitigation proposal or would the applicant Tike lechnical assistance for a hazard mitigation proposal?
Include completed Application for Hazard Mitigation Form.

™ Yes [X No [~ Unsure Comments

3. Ts the damaged Tacility on the National Register of Historic Places or the stale historic listing? Is it older than 50 years?
Are there more, similar buildings near he site? Include completed Historic Review Assessment Form.

[~ Yes [X No [~ Unsure Comments

6. Arc there any pristine or undisturbed areas on, or near, the project site? Are {here large tracts of forestland?

[~ Yes X No [~ Unsure Comments

7. Are there any hazardous materials at or adjacent to the damaged facility and/or item of work?

I~ Yes [ No [~ Unsure Commenis

8. Are there any olher environmentally or controversial issues associaled with the damaged facilily and/or fiem of work?

[~ Yes [X No [~ Unsure Comments
COMPLETED BY:  pannis Erickson/Bryan Brooks - ADEM PACs DATE 11/13/07
ADEM REVIEWED BY: DATE

JULY 2000 FORM # AZ PA 204-6
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FEDERAL EMERGENCY MANAGEMENT AGENCY
RECONNAISSANCE/REVIEW REPORT FOR FLOODPLAIN MANAGEMENT

(FOR PROJECTS OVER § 5,000 ONLY)

A B 1 c D E 2 6 7 8
1 X 1 1 X 0 4 1 7
APPLICANT  Mohave County - Public Works/Roads Dept. CATEGORY C
PWNUMBER 280003 (pca 28002)
1. Is the project in a Wetland (Swamp, marsh, etc.)? [J Yes X No
2. Is the project in one of the following zones on a FIA/IFEMA map? Ifit is, give map no.
panel number 040058 1450 C If an FIA/FEMA map is unavailable, please estimate.
(CHECK ONLY ONE)
(1) [ 100-year floodplain
(2) [J 500-year floodplain (CRITICAL ACTION)
(3) [ Floodway
(4) [ Coastal High Hazard Area
(6) [ Checkifprojectis outside floodplain but supports development in floodplain

IF PROJECT IS NEITHER IN NOR AFFECTS THE FLOODPLAIN OR WETLAND,
CHECK "NO" IN BLOCK 8A OF THE PW AND DO NOT FILL OUT THIS FORM.

3. Total PW estimated cost of restoration. (Check one)

(1) B4 0-49% of replacement cost

(2) [ 50-99% of replacement cost

3 [0 100% of replacement cost

4) [ Notapplicable (Example - Debris Disposal)

4. Has the project been structurally damaged by flooding before? Yes [J No. If yes, when
00/00/00 Has a flood insurance payment(s) ever been received? (BUILDINGS ONLY)
[0 Yes O No [0 Don't know or N/A
5. Mark type of land use upstream and downstream. UPSTREAM DOWNSTREAM
(a) Pasture/Cropland (Sparse development) O O
(b) Forest/Desert (Undeveloped) O O
(¢) Urban (Developed) B X
(d) Wetland (Marsh or Sloughs) |l d
6. Recommendation(Check one)
1. Relocate outside base floodplain O
2. Restore facility/structure with mitigation |
3. Transfer function to another facility O
4. Reduce scope of work or cosl O
5. Restore facility/structure without mitigation [
6. No Action (Disapprove project) O
7. More Information Required (Explain) |
NOTES: For each recommendation except 5 and 6, complete and attach a Hazard Mitigation
Proposal showing the estimated work and costs. Submit signed reports with PW.
Federal Inspecior. (State) Dennis Erickson/Bryan Brooks-ADEM PACs Date 11/13/07

A

1. Facily_

2. Building /Structure

3. Non-Emergency
Debris Disposal

B
1Yes
X No

STEP 1

b oWwoN

B ow N = O

D

Declared Disaster/
Insurance paymenlt?
1. Yes
2. No
3. Don't know or N/A

FEMA Form 90-62, AUG 84 [M/5 Excel] REPLACES EDITION OF JUL 83, WHICH IS OBSOLETE




PW NUMBER 280003 (THIS PAGE FOR REVIEWER USE ONLY)

Floadplain Number, fill in blocks A, B, C & D enter "x" in block E, 2, 6 and 7 and "2" or "5" in block 8, as appropriate.

7. Justification for Floodway or Coaslal High Hazard Area Location (Block E)

10. Circle below, the number of each feasible alternative and determine if each alternative will minimize
adverse impacts or not [indicate a check for Yes or a blank for No ]

1 2 8 4 5 6 7

1. Minimize danger fo lives O |l O | O | |
2. Minimize damage to facility O O O O O a O
3. Minimize damage elsewhere O O O | O (| O
4. Reduce support of flaodplain O O O O O ad O
wetland development O | O O O O O

5. Restore floodplain values O O O 1 | | O
8. Maintain or improve economic resources [ | O | O O O
7. Maintain or improve social resources [ | O O | O O

11. Re-evaluate the alternatives. Insert lhe number of the chosen alternative from STEP 3 in the box. If none,
enler "X" here and indicate suspension in step 8 with a "7".

12. Final notice determination

Critical action

PW greater than $100,000

Repair is a substantial improvement Previously
damaged in declared flooding disaster Localed in

An individual first notice was issued

OOooo0ooao

13. Reviewer's Recommendation (Circle recommended alternative}

NOTE TO REVIEWER: If the project is outside both the floodway and coastal high hazard area, has not sustained prior structural
damage and total damages are less than 50% of replacement cost and less than $25,000, complele only Sleps 4, 5, & 8. For the

E

d

1. Functionally
dependent use

2. Facilities open
space use

X Neither

STEP 2

0. Cumulative

1. Individual

8. Initial notice of determination
(a) Degree of Public Need Essential [] Useful [ Minimal [] X
(b} No. of Individuals Affected less than 100 [] ;100105000 [] ; more than 5000 []
Repair/Replacement Relocate No FEMA Agtion
HIGH LOW  HIGH LOW HIGH Low
(c) Potential for Controversy O < O O | |
(d) Potential Impact O X O ] (| ]
9. Are the following alternatives feasible? (Base your decision on the considerations listed below).
(a) Engineering (c) Economic Aspects (e) Legal Constraints
(b) Natural Environment (d) Social Concerns
Yes No
1. Relocated outside the base floodplain [l X
2. Restore facility/structure with mitigation O
3. Transfer function to another facility O X
4. Reduce scope of work [l
5. Restore facility/structure without mitigation =X |
6. No Action (Disapprove project) ]
7. Suspend further investigation [l O

STEP 3

STEPS 4 &5

STEP 6

STEPY

First check if any of the following apply: &

|

Floodway or Coastal High Hazard Area O

Past flood insurance payments O

1. None of the crileria
apply (no final notice
necessary)

2. Cumulative Final
Notice

3. Individual Final
Notice

4. Federal EIS is
Required

STEP 8

12345678

FEMA Reviewer Dennis Erickson/Bryan Brooks - ADEM PACs Date 11/13/07

FEMA Form 90-62, AUG B4 [MIS Excel] REPLACES EDITION OF JUL 83, WHICH IS OBSOLETE




FEMA PROJECT WORKSHEET PACKAGE (OVERVIEW) — SEE EXAMPLES

DGR A DRI~ Waa SOMINT &30 .wrl.o\x [ 3 |
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PROJECT WORKSHEET Sz e 3, 08 FRUDET WOREMLLT - Dimigs Daborgfion 3ad Seogs of TErk Combrusion Shast e
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(T
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e |'o:ur.

ToNGTIEE

Locanon . |Jr mUDE
S ] |

SEE PW INSTRUCTION FORM TO W

HELP FILL OUT BLANKS = . NOTE: BCA (benefit/cost

EEE USE CONTINUATION SEE EXAMPLES - Analysis) IS REQUIRED AT

SHEET IF YOU NEED SEE EXAMPLES = — TIMES - SEE MITIGATION

MORE ROOM s SECTION.
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CONTINUATION SHT £s e — -
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I I 300 E]
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PROJECT WORKSHEET — FEMA FORM DAMAGE/SCOPE CONTINUATION COST ESTIMATE CONTINUATION 406 MITIGATION SHEET — FEMA
90-91 SHEET - FEMA FORM 90-91A SHEET — FEMA FORM 90-91B FORM 90-61 (Not Always Needed)
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FEMA PROJECT WORKSHEET — SEE INSTRUCTION SHEET

FEDERAL EMERGENCY MANAGEMENT AGENCY

PROJECT WORKSHEET

0.M.B. No. 3067-0151
Expires April 30, 2001

PAPERWORK BURDEN DISCLOSURE NOTICE
Public reporting burden for this form is estimated to average 30 minutes. The burden estimate includes the time for reviewing
instructions, searching existing data sources, gathering and maintaining the needed data, and completing and submitting the forms.
You are not requured to Iespond to this collection of information unless a valid OMB control number is displayed in the upper right
comer of the forms. Send comments regarding the accuracy of the burden estimate and any suggestions for reducing the burden to:
Information Collections Management. Federal Emergency Management Agency, 300 C Street. SW, Washington, DC 20472,
Paperwork Reduction Project (3067-0151). NOTE: Do not send vour completed form to this address.

DECLARATION NO. PROJECT NO. FIPS NO. DATE CATEGORY

cen or (1) (2) (3) (4) (5)

DAMAGED FACILITY WORK COMPLETE AS OF:

(6) - % (7)

APPLICANT (8) COUNTY (9)

LOCATION

(10) LATITUDE(lla) LDNGlTUE}ilb)

DAMAGE DESCRIPTION AND DIMENSIONS

(12)

SCOPE OF WORK

(13)

Does the Scope of Work change the pre-disaster conditions at the site?

(15) [ ves
(17) [ Yes

(14) O Yes 0 Mo
[] Mo  Hagzard Mitigation proposal included? [] Yes (16)D No
O Ne

Special Considerations 1ssues included?

Is there insurance coverage on this facility?

PROJECT COST

ITEM CODE MARRATIVE QUANTITY/UNIT UNIT PRICE COST

$0.00

(21) —T (22) T (23) 300 ]
%0.00

(18) (19) (20)

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTAL COST $0.00

PREPARED BY:

(24) —— (25)




)

2

3)

4)

Q)

Q)

)

(®)

©)

(10)

(11

FEMA PROJECT WORKSHEET INSTRUCTIONS

DECLARATION NUMBER

. STATE DECLARATION NO. — Example PCA 27001, means this is the Project

Cost Account number assigned to the first event declared in fiscal year 2007.

. EEMA DECLARATION NO. — Example FEMA-1660-DR-AZ, means that since

inception this is the 1,660th Federal Disaster Declared in all FEMA regions.

PROJECT NO. - Initially, a unique 6 digit State Project Worksheet number
assigned by ADEM. Blocks of numbers provided by ADEM PA Program Manager
to each PAC. FEMA will assign each project a number (starting with #1) as they
are entered into NEMIS/EMMIE. During a Federal Declaration, once a project
has a FEMA number, the previous ADEM number should not be referred to for
the project.

FIPS NO. — A unique Federal Identification Number for each Applicant used in
NEMIS to track Applicant's Projects/Costs. Acronym stands for Federal
Information Processing Standards. If you do not know the FIPS number, FEMA
will determine when entering the initial PW in NEMIS.

DATE - The date the PW was prepared. Example: You type 3/6 and tab out,
date automatically converts to March 6, 2007. Date should be updated for each
PW revision (version).

CATEGORY — FEMA uses (7) categories of work (A thru G) which identify type
of facilities damaged. See PA Policy Digest #321, Page 15. (1) category allowed
per PW, but you can have multiple sites on PW.

DAMAGED FACILITY — Indicate name of facility. Indicate if multiple sites
damaged.

WORK COMPLETE AS OF: Indicate percentage of field work completed as of
a specific date. If you type 12/6 date becomes 12/06/07.

APPLICANT — Legal name of Applicant shown in NEMIS or on “Request for
Public Assistance” form.

COUNTY - Name of the County where the damage is located.

LOCATION -_ Physical address, or “intersection of ”, or “distance from
”, or 6 locations within the “City of

(a—b) LATITUDE& LONGITUDE - Indicate in decimals of a degree (eg lat

32.16452 , long -110.87564). If you have multiple damage sites list Lat/Longs in

Damage Description.

Rev 5/08



(12)

(13)

(14)

(15)

(16)

an

DAMAGE DESCRIPTION AND DIMENSIONS — Be sure to include the

following:

. Describe the cause of the damage. Include the exact date (s) of the
damage if known.

. Describe the disaster related damage to the facility or the emergency
services/work performed.

. All damaged elements must be clearly defined in quantitative terms with

physical dimensions (such as Length x width x depth) then convert to
appropriate measurement (such as cubic yards, tons, etc).

) If not enough room in Damage Description area, type in “See Damage
Description Continuation”.

SCOPE OF WORK — Be sure to include the following:

. Scope of work must be consistent with the damage description (repeat all
guantity calculations).

o Scope should be listed in Construction sequence order, or in the order
Emergency work has/will occur.

o Indicate who will be performing the work (such as Contractor, Force
Account personnel/equipment).

. The intent of the initial PW is to identify the damage and the costs to

repair to “pre-disaster” condition. If today’s codes and standards do not
allow replacement “in-kind”, please note on the item of work.

. If not enough room in Scope of Work area, type in “See Scope of Work
Continuation Sheet”.
. Note any attachments to the PW (such as plans, sketches, photos, cost

estimate spreadsheets, etc).

DOES THE SCOPE OF WORK CHANGE PRE-DISASTER CONDITIONS OF

THE SITE?

. If the scope of work changes the facility conditions prior to damage check
yes, if not check no.

SPECIAL CONSIDERATIONS INCLUDED?
o Check yes if any of the 9 questions on the Special Consideration Sheet
are checked yes or unsure.

HAZARD MITIGATION PROPOSAL INCLUDED?

. If the pre-disaster conditions at the site can be changed to prevent future
damage and the Applicant would like to submit a Hazard Mitigation
Proposal, check yes and attach the 406 Mitigation Form.

(See The Mitigation Section Of This Sop For Assistance)

IS THERE INSURANCE COVERAGE ON THIS FACILITY?

2
Rev 5/08



(18)

(19)

(20)

(21)

(22)

(23)

(24)

(25)

. Check yes if any insurance funding can be received for the the Scope of
Work repair.
o See Insurance Sample PW for the Town Of Kearny.

ITEM — Indicate the item of work number (such as 1, 2, 3, etc) — use cost
continuation sheet if needed.

CODE — The appropriate FEMA Cost Code to assist in developing the unit
cost/price for each item of work as well as equipment rates per hour/mile. If no
cost code is available, use 9999 (usually used for Lump Sum estimates). ADEM
will have a current FEMA Cost Code/$ rate listing for each disaster incident
period.

NARRATIVE — Indicate the work, material or service that best describes the
work (such as Force Account Labor Overtime, Install 42” dia CMP, etc).

QUANTITY/UNIT — List the amount of units and units of measure (such as
50/LF, 264/SF, 1/LS, 1/EA).

UNIT PRICE — Indicate the price per unit (such as $5.00) but note, do not type
in the $ sign nor the pennies if .00

COST — This cost will be automatically filled in if you used a quantity and a unit
price.

PREPARED BY — Generally list the ADEM PAC and the Applicant Representative
who assisted on PW.

TITLE — List the Job titles of (24) such as AZPAC / Pinal County Public Works.

Rev 5/08



FEMA SPECIAL CONSIDERATIONS FORM INSTRUCTIONS

FEDERAL EMERGENCY MANAGEMENT AGENCY
SPECIAL CONSIDERATIONS QUESTIONS
APPLICAMTS MAME 2. FIPS MUMBER . DATE
APPLICANT NAME APPLICANT’S ID # DATE PREPARED
PROJECT NAME 5. LOCATION
PROJECT NAME — ADEM PW REFERENCE NUMBER PROJECT LOCATION NAME

Form must be filled out—for each project.

Does the damaged facty or fem of work hawve insurance andior is it an insurable risk? (=g, buildings, equipment, vehicles, sfc.)

O es O He [ Unzure Comments If you check “yes”, be sure to note you will be or have asked

for a copy of the policy and any settlement documentation.

Is the damaged facility located within a foodplain or coastal high hazard area, or does it have an impact on a floodplain or wetland?

[Oves O Ne [ Unsure Comments  Check “yes” if facility is in a 100 or 500 year floodplain.

See Floodplain section of SOP to determine flood frequency rate. Note that a yes or unsure answer may “trigger” a

Is the damaged facility or item of work located within or adjacent 1o a Coastal Barrier Resource System Unit or an Otherwise Protected Area?

O Yes O Ne O Unsure Comments  Generally the US Congress designates CBRA's along the

Great Lakes, Atlantic, Gulf Coasts. Protected areas are designated by US Fish & Wildife. A yes or unsure answer may
“trigger” an Environmental review when entered into the FEMA computer program.

Al

Wil the proposed facility repairsireconstruction changs the pre-disaster condition? [e.q., foolpring, material, location, capacity, wse or funciion)

O Yes O Me O Unsure Comments A yes answer usually means proposed Mitigation or current

“codes and standards” prohibit “in-kind” repairs — explain here. If yes, an Environmental review is required.

Does the applicant hawve a hazard mitigation propesa’ or would the applicant like technical assis

O ves O He O Unsure Comments |t yes provide brief explanation. See SOP Mitigation section.

Is the damaged facility on the Mational Regsster of Historic Places or the siate historc listing? s it older than 50 years? Are thers more, smiar buildings
near the site?

O ves O Me O Unsure Comments  |f yes, explain briefly. Yes will “trigger” a Historical review.

Are there any pristine or undisturbed areas on, or near. the project site? Are there large tracts of forestland?

O ves O He O Unsure Comments  Are streams/lakes/endangered species/National or State
Parks near Project. If yes or unsure, the need for an Environmental or Historical review will be “triggered” in Nemis.

Are there any hazardous matera’s at or adjacent to the damaged facility and/or item of work?

O Yes DNe [ Unsure Comments Any drums. oil tanks. propane cylinders. dumpsite. lead

Asbestoes, PCB’s should be noted. A yes or unsure will “trigger” areview by an Environmental Specialist.

Are there any other envirenmentally or controversial issues associated with the damaged factity andlor item of work?

[ Yes O Mo O Unsure Comments If the project impacts air quality, or is near schools, daycare

Centers, nursing homes, hospitals answer yes. This will “trigger” an Environmental or Historical review.

FEMA Form 90-120, NOV 98



STATE OF ARIZONA

DIVISION OF EMERGENCY
MANAGEMENT

RECOVERY SECTION

SECTION 8

FEMA PROJECT WORKSHEET
PACKAGE EXAMPLE
PW 271256
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FEDERAL EMERGENCY MANAGEMENT AGENCY O.M.B. No. 3067-0151

PROJECT WORKSHEET Expires April 30, 2001

PAPERWORK BURDEN DISCLOSURE NOTICE
Public reporting burden for this form is estimated to average 30 minutes. The burden estimate includes the time for reviewing
instructions, searching existing data sources, gathering and maintaining the needed data, and completing and submitting the forms.
You are not required to respond to this collection of information unless a valid OMB contrel number is displayed in the upper right
corner of the forms. Send comments regarding the accuracy of the burden estimate and any suggestions for reducing the burden to:
Information Collections Management, Federal Emergency Management Agency, 500 C Street, SW, Washington, DC 20472,
Paperwork Reduction Project (3067-0151). NOTE: Do not send your completed form to this address.

DECLARATION NO. PROJECT NO. FIPS NO. DATE CATEGORY
271256 019-99019-00 December 20, 2006 A

FEMA- 1660-DR- AZ

DAMAGED FACILITY WORK COMPLETE AS OF:
Three locations of sediment aggradation within Rillito River East 12/20/06

APPLICANT COUNTY
Pima County (RFCD) Pima County

LOCATION LATITUDE LONGITUDE
Rillito River - 3 locations hetween Campbell Avenue and Swan Road 32.27891 -110.92566

DAMAGE DESCRIPTION AND DIMENSIONS

Eastern Pima County received 8" to 14" of monsoon rainfall during the period of 7/25/06 to 8/4/06. The 2006 flooding
contributed to sediment aggradation and buildup at various locations along the Rillito River, including approximately
57,000 cy over 23 acres in the three target areas identified on the attached maps. The reduced channel capacity resulting
from sediment aggradation at these locations has raised the 100-year water line along the Rillito River, constituting a
threat to nearby residential and commercial properties during future flooding events.  See attached location maps, soil
aggradation guantity table for each site, and photographs related to the 3 sediment aggradation areas.

SCOPE OF WORK

A Contractor will perform the following work to remove the sediment buildup from the 2008 flooding:

1. Mobilize to the site, install temporary access ramps, clear/grub and remove surface debris in the identified Rillito River
sediment removal work areas.

2. Remove, load, and haul approximately 57,000 cy of sediment buildup areas within the Rillito River at the 3 locations to
provide for adequate flow capacity.

3. Dispose of removed sediment in approved disposal locations.

4. Obtain the necessary permits, and implement the necessary traffic control, channel access methods, and incidental
items, to complete this work.

Does the Scope of Work change the pre-disaster conditions at the site? [1 Yes X No
Special Considerations issues included? I Yes [0 No  Hazard Mitigation proposal included? [] Yes X No
Is there insurance coverage on this facility? [ Yes X No
PROJECT COST
ITEM CODE NARRATIVE QUANTITY/UNIT UNIT PRICE COST

1 9999 | Contractor cost estimate 1.00/LS $725,920. $725,920.00
2 9999 | Engineering and design consultant 1.00/LS $48,000.0 $48,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
TOTAL COST $773,920.00

~l~ I~~~

PREPARED BY: R. Snider/ B. Brooks TITLE; AZPACS

FEMA Form 20-91, SEP 98 REPLACES ALL PREVIOUS EDITIONS.
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FEDERAL EMERGENCY MANAGEMENT AGENCY
SPECIAL CONSIDERATIONS QUESTIONS

1,

APPLICANT'S NAME 2. FIPS NUMBER 3. DATE

Pima County (RFCD) 019-99019-00 12/15/06

4,

PROJECT NAME 5 LOCATION

Rillito River - Channel Sediment Removal - Easl (PW 271258) Rillito River - 3 lccations of sediment aggradalion

Form must be filled out—for each project.

Does the damaged facility or item of work have insurance and/or is it an insurable risk? (e g, buildings, equipment, vehicles, efc.)

O Yes K No [ Unsure Commentis

Is the damaged facility located within a floodplain or coaslal high hazard area, or does il have an impacl on a floodplain or wetland?

K Yes 0 No O Unsure Commenls  The Rillito River floodplain

Is the damaged facility or ilem of work located wilhin or adjacent to a Coastal Barrier Resource System Unit or an Otherwise Protected Area?

O Yes K No O Unsure Commentls

Will the proposed facility repairs/reconstruction change the pre-disaster condition? (e.g., footpriné, material, location, capacily, use or function)

[ Yes X No [ Unsure Comments

Does the applicant have a hazard mitigation proposal or would the applicant like technical assistance for a hazard mitigation proposal?

[ Yes & No [ Unsure Comments

Is the damaged facility on the National Register of Historic Places or the slate histeric isting? Is it older than 50 years? Are there more, similar buildings
near the site?

[ Yes No O Unsure Commenis

Are there any pristine or undisturbed areas on, cr near, the project site? Are there large tracts of forestiand?

[ ves K No [0 Unsure Comments

Are there any hazardous materials at or adjacent 1o the damaged facility and/or item of work?

[ Yes No [ Unsure Comments

Are there any other environmentally or controversial issues associaled with the damaged facility and/or item of work?

O Yes & No O Unsure Commenls 1,5 RFCD will obtain all necessary construction permils.

FEMA Form 80-120, NOV 98



PW 271256 Scope of Work — Standard Comments
(Check all that apply)

_X__ Codes and Standards: “The scope of work for this project includes the upgrades that are
necessary to meet specific requirements of the current codes and standards adopted by the applicant
prior to the disaster. The AZ PAC has verified that the cost for the upgrade to meet code or standard
meets the criteria outlined in the FEMA Public Assistance Program.”

__X_ Contract: “The AZ PAC has reviewed the applicant’s contract records and verified that they are
of reasonable cost, were competitively bid and comply with Federal, State and local
procurement standards. Contract records are on file and available at the applicant’s office.”

Equipment Costs (Force Account): “The AZ PAC has reviewed the applicant’s equipment
cost records and has verified that the rates for individual pieces of equipment are reasonable
and eligible under the FEMA Public Assistance Program. This applicant used equipment rates
that are equal to or less than the FEMA equipment rate. Equipment-cost records are on file at
the applicant’s office.”

Equipment Costs (Rental): “The AZ PAC has reviewed the applicant’s equipment cost
records and has verified that the rates for individual pieces of equipment are reasonable and
eligible under the FEMA Public Assistance Program. Equipment-cost records are on file at the
applicant’s office.”

Federal Highways: “The AZ PAC has verified with (ADQOT, FHWA or classification
maps) that this/these road(s) is/are not part of the Federal Aid Road System.”

X Floodplain (Damage/Repair): “The project is located in the floodplain or wetland. The
Reconnaissance/Review Report for Floodplain Management is included as part of the PW.”

Floodplain (Debris): “Debris was removed from the 100-year floodplain OR floodway and
disposed in (note the specific location).”

Insurance (1): “The applicant stated that they do not maintain insurance to cover damages to
this facility, structure or vehicle.”

Insurance (2): “The applicant stated that damages to this facility, structure or vehicle are not
covered under their insurance policy. A copy of the insurance policy is attached to this PW.”

Labor Costs: (Force Account): “The AZ PAC has reviewed the applicant’s labor records and
verified that labor rates for this type of work are eligible under the FEMA Public Assistance
Program. Labor records are on file and available at the applicant’s office.”

Lease Agreement: “According to the applicant, the repair of damages to this facility/structure is
the responsibility of the applicant as stated in the lease agreement with the property owner.
(Identify if the property owner is a state, federal, local agency or private property owner.) The
AZ PAC has reviewed the terms of the agreement and has verified the costs. The agreement is
on file at the applicant’s office.”

Material Costs: “The AZ PAC has reviewed the applicant’s material cost records and has
verified that the unit costs for each material type are reasonable and eligible under the FEMA
Public Assistance Program. Material-cost records are on file at the applicant’s office.”

Mutual Aid Agreement: “Work conducted to accomplish tasks for this project scope was
executed through a Mutual Aid Agreement. Costs associated with the work performed are
consistent with the agreement. The AZ PAC has reviewed the terms of the agreement and has
verified the costs. The Agreement is on file at the applicant’s office.”
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Photo Page 1 Disaster § 1660AZ —PW 271236 Applicant- Pima County Regional Flood C'ontrol District

Picture 1 -Rillite River sed Picture 2 —Rillito River sediment removal site #1
= ; Ml Ty

iment removal site #1
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Picture 4 Rillito River sediment removal site #1
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